STRICTLY INTERNAL — SANDS LAB RESOURCE COST & PRICING REFERENCE

Al Rabeeh Dental Center EMRS: Master Resource Cost & Accelerated Pricing Matrix

This internal cost sheet defines the consolidated engineering squad and executive advisory rate card (Conversion: **1 BHD = 220.00 INR**) for **Al Rabeeh Dental Center** (11-Module Baseline: **BD 6,600.000 / ₹ 1,452,000** across 22 Working Weeks; 6-Month Core Development: **BD 7,200.000 / ₹ 1,584,000** across 24 Working Weeks; Complete 6-Month + 1-Month Buffer Contract Offer: **BD 8,400.000 / ₹ 1,848,000** across 28 Working Weeks / 7.0 Months).

1. Monthly Consolidated Rate Card (Conversion: 1 BHD = 220.00 INR)

Designation / Domain Role	Monthly (INR)	Monthly (BHD)	Weekly (BHD)	Hourly (160h/mo)
A. CORE DEDICATED ENGINEERING SQUAD (DIRECT EMPLOYEE COSTS)				
Project Manager	₹ 90,000	**BD 409.091**	BD 102.273	BD 2.557
Back End Lead Eng	₹ 45,000	**BD 204.545**	BD 51.136	BD 1.278
Front End Lead Eng	₹ 45,000	**BD 204.545**	BD 51.136	BD 1.278
Database and Cloud	₹ 38,000	**BD 172.727**	BD 43.182	BD 1.079
QA (Testing)	₹ 28,000	**BD 127.273**	BD 31.818	BD 0.795
Subtotal: Core Engineering Squad (5 Members)	**₹ 246,000**	**BD 1,118.182**	**BD 279.545**	**BD 6.989**
B. EXECUTIVE STEERING & SECURITY ADVISORY TIER (2 SPECIALISTS)				
Executive Steering & C-Level Governance Director	₹ 11,000	**BD 50.000**	BD 12.500	BD 0.313

Designation / Domain Role	Monthly (INR)	Monthly (BHD)	Weekly (BHD)	Hourly (160h/mo)
Enterprise Security, VAPT & Cloud Governance Specialist	₹ 7,000	BD 31.818	BD 7.955	BD 0.199
Subtotal: Executive & Domain Advisory (2 Specialists)	**₹ 18,000**	BD 81.818	BD 20.455	BD 0.511
TOTAL PROJECT DELIVERY MATRIX (PER MONTH - 7 MEMBERS)	**₹ 264,000**	BD 1,200.000	BD 300.000	BD 7.500

2. Consolidated Accelerated Portfolio Roll-Up Summary (6 Months Core + 1 Month Buffer)

Milestone & Module Title	Duration	Core Squad (INR)	Advisory (INR)	Total Cost (INR)	Total Cost (BHD)
MS-01 (Module 1): Shared Core & Reception Dashboard + 6 KPI Trackers	2.5 Wks (0.625 Mo)	₹ 153,750	₹ 11,250	₹ 165,000	BD 750.000
MS-02 (Module 2): Multi-Doctor Calendar, Smart CPR & Bulk WhatsApp	2.5 Wks (0.625 Mo)	₹ 153,750	₹ 11,250	₹ 165,000	BD 750.000
MS-03 (Module 3): Missing Schedule (MSD) Leakage Tracker	1.5 Wks (0.375 Mo)	₹ 92,250	₹ 6,750	₹ 99,000	BD 450.000
MS-04 (Module 4): Fail Visit Rollover & Follow-Up Tracker	2.0 Wks (0.500 Mo)	₹ 123,000	₹ 9,000	₹ 132,000	BD 600.000
MS-05 (Module 5): Orthodontic (Ortho) Continuity & Aging Tracker	2.0 Wks (0.500 Mo)	₹ 123,000	₹ 9,000	₹ 132,000	BD 600.000
MS-06 (Module 6): Treatment Plan (TP) & Tooth Recall Tracker	2.0 Wks (0.500 Mo)	₹ 123,000	₹ 9,000	₹ 132,000	BD 600.000
MS-07 (Module 7): Post-Treatment Feedback Call Tracker	1.5 Wks (0.375 Mo)	₹ 92,250	₹ 6,750	₹ 99,000	BD 450.000

Milestone & Module Title	Duration	Core Squad (INR)	Advisory (INR)	Total Cost (INR)	Total Cost (BHD)
MS-08 (Module 8): Dental Lab Lifecycle, Shade Master & 3-Lane Chat	2.0 Wks (0.500 Mo)	₹ 123,000	₹ 9,000	₹ 132,000	BD 600.000
MS-09 (Module 9): Insurance Claims Tracker & Globemed/Mednet Export	2.5 Wks (0.625 Mo)	₹ 153,750	₹ 11,250	₹ 165,000	BD 750.000
MS-10 (Module 10): Patient Journey 24-Point Compliance Matrix	1.5 Wks (0.375 Mo)	₹ 92,250	₹ 6,750	₹ 99,000	BD 450.000
MS-11 (Module 11): Billing / Accounts Register & Shift Handover	2.0 Wks (0.500 Mo)	₹ 123,000	₹ 9,000	₹ 132,000	BD 600.000
SUBTOTAL: 11-MODULE RECEPTION BLUEPRINT (MS-01 TO MS-11)	**22.0 Wks (5.50 Mo)**	**₹ 1,353,000**	**₹ 99,000**	**₹ 1,452,000**	BD 6,600.000
MS-12 (Essential Bridge): Shared Doctor/Admin Trigger Console, FDI Tooth Chart & UAT	2.0 Wks (0.500 Mo)	₹ 123,000	₹ 9,000	₹ 132,000	BD 600.000
SUBTOTAL: 6-MONTH ACCELERATED CORE DEVELOPMENT (MS-01 TO MS-12)	**24.0 Wks (6.00 Mo)**	**₹ 1,476,000**	**₹ 108,000**	**₹ 1,584,000**	BD 7,200.000
MS-BUF (Deployment Buffer): Extra 1-Month Multi-Branch Pilot & Stabilization Buffer	4.0 Wks (1.000 Mo)	₹ 246,000	₹ 18,000	₹ 264,000	BD 1,200.000

Milestone & Module Title	Duration	Core Squad (INR)	Advisory (INR)	Total Cost (INR)	Total Cost (BHD)
TOTAL CONTRACT VALUE (6 MO CORE + 1 MO BUFFER)	**28.0 Wks (7.00 Mo)**	**₹ 1,722,000**	**₹ 126,000**	**₹ 1,848,000**	BD 8,400.000

Delivery & Governance Note:

Maintaining the core dedicated engineering squad at ₹246,000 / BD 1,118.182 per month and the Executive Steering & Security Advisory Tier at ₹18,000 / BD 81.818 per month (Total: **₹264,000 / BD 1,200.000 per month = BD 300.000 per week**) ensures complete mathematical traceability across the accelerated 6-Month Core Development (BD 7,200.000 / ₹ 1,584,000) and 1-Month Buffer (BD 1,200.000 / ₹ 264,000), totaling **BD 8,400.000 / ₹ 1,848,000** over 28 Working Weeks / 140 Working Days.